

AMENDED CLAIMS

[received by the International Bureau on 19 August 2004 (19.0.04);
original claims 1-11 replaced by amended claims 1- 9(2 pages)]

- 1 1. A user scheduling apparatus for project management, comprising:
 - 2 a database that stores a project schedule, the project schedule containing at
 - 3 least one project task;
 - 4 an input device that receives user input data, said user input data related at
 - 5 least to a time to complete status of the at least one project task;
 - 6 an estimator that determines an estimated time of completion of the at least
 - 7 one project task;
 - 8 a project schedule modifier that generates an estimated time of completion
 - 9 schedule;
 - 10 a display apparatus that displays the project schedule and the estimated time
 - 11 of completion schedule simultaneously.
 - 12
- 13 2. The scheduling apparatus of claim 1, wherein the estimated time of
- 14 completion schedule and the project schedule are combined into a revised project
- 15 schedule.
- 16
- 17 3. The scheduling apparatus of claim 1, wherein the estimator is at least one of a
- 18 suspended time estimator and a change of scope estimator.
- 19
- 20 4. A computer program that customizes a project schedule, comprising the steps
- 21 of:
 - 22 retrieving from a database a project schedule, the project schedule containing
 - 23 at least one project task;
 - 24 receiving from an input device user input data, said user input data related at
 - 25 least to a time to complete status of the at least one project task;
 - 26 determining an estimated time of completion of the at least one project task
 - 27 based on the user input updates;
 - 28 generating an estimated time of completion schedule based on the project
 - 29 schedule and the estimated time of completion; and
 - 30 displaying on a display apparatus the project schedule and the estimated time

1 of completion schedule simultaneously.

2
3 5. The computer program of claim 4, further comprising the step of combining
4 the estimated time of completion schedule and the project schedule into a revised
5 project schedule.

6
7 6. The computer program of claim 4, wherein the estimated time of completion is
8 determined by at least one of a suspended time estimator and a change of scope
9 estimator.

10
11 7. A project scheduling method for scheduling a project, comprising the steps of:
12 retrieving from a database a project schedule, the project schedule containing
13 at least one project task;

14 receiving from an input device user input data, said user input data related at
15 least to a time to complete status of the at least one project task;

16 determining an estimated time of completion of the at least one project task
17 based on the user input updates;

18 generating an estimated time of completion schedule based on the project
19 schedule and the estimated time of completion; and

20 displaying on a display apparatus the project schedule and the estimated time
21 of completion schedule simultaneously.

22
23 8. The project scheduling method of claim 7, further comprising the step of
24 combining the estimated time of completion schedule and the project schedule into a
25 revised project schedule.

26
27 9. The project scheduling method of claim 7, wherein the estimated time of
28 completion is determined by at least one of a suspended time estimator and a
29 change of scope estimator.